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PROGRAM OBJECTIVE

To investigate, through studies, tests

and the fabrication and use of engineering
breadboard equipment, new methods or de-
vices which will further the state of the
art in photographic techniques and practices
as it pertains to improved extraction of
collected intelligence information from

photographic materials.
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SUMMARY

Detailed reports, covering progress on all
active PARs, are included in this report and are
listed in the table of contents.

Delivery of briefing aids has been delayed
due to change of procedures outlined in Contrac-
tor Report (MISC-56, 24 Nov 64) of Progress Re-
view Meeting. Preparation of sketches, for sub-
mission to customer for approval prior to start
of final art work, will be started early in the

next quarter.
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DISCUSSION

3. PAR Status: A complete index listing of PARs, titles (condensed

in some cases) and status is included for gquick reference:

PAR ‘ Title Status

201 Travel and Liaison Active

202 Briefing Print Enlarger Active

203 Rapid Access Printer Active

204 Contact Chip Printer Terminated - Report Due
205 Precision 4X Enlarger Terminated - Report Due
206 Reversal Processing Study Active

207 Contact Printer Study Active

208 Non-Elec. Image Enhancement Cancelled

209 . Phosphor Viewer Cancelled

210 Laminated Slides Complete 4 Sept 64

211 Edge Effect Study Active

212 Color Acqg. Study Active

213 Color Dupe Study Active

21k RT-12-R Active

215 RT-24 Active

216 Lasers w/Photo Material Active

217 Optimization of Lasers Active

218 Autofocus Systems Not Submitted

219 Opt. vs Contact Ptg. 1:1 Not Submitted

220 Static Elec. Hold-Down Disapproved by Customer
22l Lens Bench Manual Not Submitted

222 Stereo Image Regis. Completed Except for Report
223% Monochr. Lens System Awaiting Customer Action
22l 3X - 15X F. G. Enlarger Active

225 Micro-D Training Program Awaiting Customer Action

* PARs marked ¥ were accomplished after 30 November 64, but are included

to reflect latest status.
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Title Status

226 Edge Trace Meas., Micro-D Complete

227%% Color Viewer Preparation Delayed

228 Vectograph Study Contractor Preparing
229 Optical Design Film Viewer Contractor Preparing

230 10X Color Lens Contractor Preparing
231 10-20-40X Color Lamphouse Awaiting Customer Action
232% Automated Edge Trace Device Awaiting Customer Action
233% Zoom Proj. Lens - 6X to 60X Awaiting Customer Action
234 MIF Exposure Device Contractor Preparing

235 Automation Program Study Contractor Preparing

236 Film Disposal Rewind Unit Contraector Preparing

* PARs marked * were accomplished after 30 November 64, but are included
to reflect latest status.

*%  PAR 227 preparation and submission to customer is being held up pending
completion of PAR 213, Color Dupe Study.
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4, Active PAR summary progress discussions are ineluded in Section II
(PAR Progress).

5. Briefing Boards: The following instructions in regard to Briefing

Boards were presented by the customer at the 16 - 20 November Contract[::::::] 25X1
Progress Review Meeting:

a&. A revised set of Briefing Board Specifications.
b. Briefing Board titling instructions.

c. Sketches of proposed Briefing Board Designs are to be forwarded

to the customer for approval prior to start of art work.

6. Art work effort on Briefing Boards has stopped and the preparation
of Proposed Briefing Board Design Sketches has been started. It is antici-
pated that all proposed sketches of active PARs will be presented to the

customer in the next quarter.

7. During the 16 - 20 November 1964 Progress Review Meeting, individual
reviews of active PARs were accomplished and are reported in contractor's
report, Misc - 56, 24 Nov 6k,

8. Fiscal: Because of the late submission of this report, the Fiscal

Summeries reflect expenditures through 29 November 196L.
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SECTION III

FISCAL SUMMARY
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